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Grant Number:
B-08-UN-12-0004

Grantee Name:
Dade County, FL

Grant Amount:
$62,207,200.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
Clarence Brown

Disasters:

Plan Description:

Funds to provide subsidy to purchase foreclosed properties and rehabilitate them for sale and rentals, redevelop
vacany land, demolish blighted structures.

NSP

Declaration Number

Excessive amount of foreclosures have negatively impacted the County. These vacancies are impacting
neighborhoods and affect the County tax base.

Recovery Needs:

$0.00

N/A

$3,313,056.74

$0.00

$803,686.22

$959,309.78

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$62,207,200.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$3,403,872.47

$40,472,359.14

$62,207,200.00

Overall

Program Income Received

N/A

$23,029,706.18



The County has made significant progress in obligating its funding under the NSP.  There are some NSP activities
that are advancing faster than others due to varying market conditions and financial structuring.  The County is in
the process of submitting a substantial amendment to HUD to reflect those recommended changes necessary to
shift funding from one activity to another to better utilize the funding and to accommodate the need.  Obligating
funding under the County&rsquos soft second mortgage program, more particularly, has been a tremendous
challenge.  Therefore, the County has made the decision to extract funding from this activity and move to support
activities under the multifamily acquisition strategy where the need is the greatest.  The redefining of what is
considered a &ldquoforeclosed&rdquo property has also assisted in making multifamily deals easier to address as
well. 
 
The General Services Administration is moving forward with acquiring single family properties for rehab and resale. 
At the quarter&rsquos end, 29 properties had been acquired.  These properties are currently in various stages of
rehabilitation.  The County is working with a contractor pool to bid out the rehabilitation jobs for each home.  Homes
are currently being marketed to the County&rsquos homebuyer pool under its second mortgage program.  The
County has revised its lottery system to expand its universe of eligible homebuyers to purchase properties.  This
flexibility will allow the County to sell homes faster to make the program self sustaining to purchase more homes. 
 
The County&rsquos redevelopment activities within the HOPE VI area and expanded area are making some
progress.  The County is still in negotiations with a developer to construct new units on a parcel of land that is
owned by the County.  The Cone of Silence is still in effect.  Once the cone is lifted, the County will be able to
obligate the funds dedicated to support this redevelopment strategy.  This is expected to happen in early May 2010. 
Demolition activities are underway with the three (3) local municipalities that are participating with the County.
Properties have been identified and the County is evaluating each property for compliance with the Counties
provisions for demolishing properties. The County is also expecting to demolish an old public housing complex
already approved by HUD within the next several weeks. This has already undergone review by the appropriate
County officials and activity will begin soon. 
 
The County continues to work with the private sector to create public/private partnerships and jobs.  Aggressive
efforts are underway to serve more of the low income rental population in underserved communities.  The County is
also working with other government municipalities to provide rental housing cross jurisdictions.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

3.922%Minimum Overall Benefit Percentage

$595,573.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$9,331,080.00

Required

$6,220,720.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-08-0001, Financing Mechanisms $0.00 $9,790,000.00 $294,000.25

NSP-08-0002, Acquisition and Rehabilitation $959,309.78 $31,596,480.00 $2,633,873.78

NSP-08-0003, Demolition $0.00 $1,000,000.00 $5.71

NSP-08-0004, Redevelopment of Vacant Land HOPE VI Project $0.00 $8,600,000.00 $1,500.00

NSP-08-0005, Redevelopment of Vacant Land Expanded H6 Area $0.00 $5,000,000.00 $3,198.00

NSP-08-0006, Administration $0.00 $6,220,720.00 $380,479.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$6,040,000.00

NSP Only - LMMI Office of Community and Economic Development

Total Projected Budget from All Sources

Match Contributed

$6,040,000.00

N/A

$0.00

$0.00

$428,604.25

$288,854.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-A-0001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$0.00

To Date

06/01/2009

$288,854.25

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/80# of housing units 0 0

0 0/0 2/16 3/80# of Households benefitting 0 0

Activity Description:

Spot Loans that are second mortgages to assist the homebuyer with the purchase of a foreclosed upon home.

Location Description:

Throughout Miami-Dade County in the designated Priority Areas.

Activity under this NSP strategy has been relatively slow due to current market conditions and the condition of the foreclosed
properties of interest to homebuyers.  In an effort to provide greater flexibility under this activity, the Board of County
Commissioners approved revisions to the Implementing Order 2-11 that broadened homebuyer access to this program activity
and makes some of the underwriting criteria more malleable to accommodate standard banking practices.  However, given the
essence of time, staff is recommending reducing the amount of funding under this strategy from $9,790,000 to $790,000
&ndash with the difference being allocated to multifamily acquisition and rehabilitation activities which is where a great need
lies. 
 
Staff expects that this change will be sufficient to expend all funds under this activity.  A substantial amendment is being
submitted to HUD for approval to allow this flexibility by reducing the allocated funds for this activity and used additional funds
to support multifamily rental activities.

Activity Progress Narrative:

Spot LoansActivity Title:

Project Number:

NSP-08-0001

Project Title:

Financing Mechanisms

$288,854.25$0.00Office of Community and Economic Development



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$3,750,000.00

NSP Only - LMMI Office of Community and Economic Development

Total Projected Budget from All Sources

Match Contributed

$3,750,000.00

N/A

$0.00

$0.00

$5,146.00

$5,146.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-A-0002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$0.00

To Date

06/01/2009

$5,146.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/50# of housing units 0 0

0 0/0 0/10 0/50# of Households benefitting 0 0

Activity Description:

Second mortgages for the homes that are acquired and rehabbed by the County for re-sale to eligible buyers.

Location Description:

Throughout Miami-Dade County in the designated priority areas.

Funds allocated under this activity will be used for second mortgages to support acquisition/rehabilitation activities detailed
under Activity B-1.  The County has begun to market properties acquired under the B-1 to prospective homebuyers through the
County&rsquos process.  Homes will be sold to those homebuyers through a lottery if more than one person is interested or on
a first come first qualified basis. Open houses are currently scheduled for properties that are being marketed to induce interest.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Second MortgagesActivity Title:

Project Number:

NSP-08-0001

Project Title:

Financing Mechanisms

$5,146.00$0.00Office of Community and Economic Development



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$10,025,000.00

NSP Only - LMMI General Services Administration

Total Projected Budget from All Sources

Match Contributed

$10,025,000.00

N/A

$0.00

$0.00

$3,645,355.18

$2,509,601.22

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0001

$959,309.78

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$1,458,226.18

To Date

06/01/2009

$2,633,873.78

Expended CDBG DR Funds

Responsible Organization:

$620,913.22

Acquisition - general Under Way

Activity Description:

Acquisition of single family homes for re-sale.

Location Description:

Throughout Miami-Dade County in the designated priority areas.

The County&rsquos General Services Administration (&ldquoGSA&rdquo) has been instrumental in acquiring and rehabilitating
single family properties in preparation for re-sale to eligible homebuyers.  The County committed to acquiring 50 homes under
this strategy.  To date, the County has acquired 29 homes and is on course to acquire additional 14 properties under this
strategy.  However, in an effort to support more low-income rental activities, the County is anticipating reallocating
approximately $1.9 million from this NSP activity to be able to acquire and rehabilitate additional multifamily projects in areas of
concern. 
 
The County is also in the process of rehabilitating the properties that are now County owned.  Some of the property work will be
completed by GSA and larger jobs will be completed by a contractor participating in a contractor pool.  The County has
established a comprehensive bid process that allows pool contractors to bid on the rehabilitation jobs and the County will
potentially award the job to the lowest responsible, responsive bidder. Involving contractors in the process creates additional
jobs and provides for homes to be placed back on the market in the most expeditious manner.
 
The County expects to have the majority of the properties rehabbed within the next quarter ending June 30, 2010.

Activity Progress Narrative:

Acquisition and Rehab of Single Family HomesActivity Title:

Project Number:

NSP-08-0002

Project Title:

Acquisition and Rehabilitation

$2,509,601.22$620,913.22General Services Administration



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 15/50# of Properties 0 0

0 0/0 0/0 15/50# of housing units 0 0

0 0/0 0/0 0/0# of buildings (non-residential) 0 0

0 0/0 0/10 0/50# of Households benefitting 0 0

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0

0 0/0 0/0 0/0# of Parcels acquired by 0 0

0 0/0 0/0 0/0# of Parcels acquired by admin 0 0

0 0/0 0/0 15/0# of Parcels acquired voluntarily 0 0

Activity Locations
Address City State Zip

NAMiami24036 SW 110 Court 33032

NAMiami10812 SW 231 Terrace 33170

NAMiami12408 SW 220 Street 33070

NAMiami245 NW 22 Street 33030

NAMiami27542 SW 139 Place 33032

NAMiami2331 NW 102 Street 33147

NAMiami2332 NW 66 Street 33147

NAMiami10221 SW 227 Street 33190

NAMiami28206 SW 134 Court 33033

NAMiami28460 SW 144 Avenue 33033

NAMiami580 NE 174 Street 33162

NAMiami18973 SW 308 Street 33030

NAMiami17199 NE 2 Avenue 33162

NAMiami13743 SW 281 Street 33033

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$4,205,000.00

NSP Only - LMMI General Services Administration

Total Projected Budget from All Sources

Match Contributed

$4,205,000.00

N/A

$0.00

$0.00

$4,205,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$4,205,000.00

To Date

10/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/222# of housing units 0 0

0 0/0 0/0 0/0# of buildings (non-residential) 0 0

0 0/0 0/222 0/222# of Households benefitting 0 0

Activity Description:

Acquisition and rehabilitation of multi-family units for affordable rentals.

Location Description:

12801 NW 27 Avenue
12601 NW 27 Avenue
12501 NW 27 Avenue
12401 NW 27 Avenue

The County is concentrating many of its efforts on rental properties because that is where the greatest likelihood of expeditious
obligation lies.  The Board of County Commissioners approved an amendment to Implementing Order 2-11 (IO) revising some
of the program detail to provide flexibility in spending priorities.  The County is also submitting a substantial amendment to HUD
reflecting many of the changes necessary to keep the program fluid and ease some of the program requirements.  One of these
recommended changes involves funding to be shifted from one NSP activity to another strategy to accommodate the need. The
County is proposing to shift $11.315 million from various activities to support activities under multi-family acquisition and rehab. 
This activity is the Kings Terrace project formally known as Westview Terrace.  The County has issued a commitment and is
working on all the required documents for the deal.  This project is cuurently in possession of the bank.  The developer along
with its team will complete the foreclosure.  A total of 300 units are due back on the property.

Activity Progress Narrative:

Acquisition and Rehab of Multi-family for RentalActivity Title:

Project Number:

NSP-08-0002

Project Title:

Acquisition and Rehabilitation

$0.00$0.00General Services Administration



0 0/0 0/0 0/0# of Parcels acquired by 0 0

0 0/0 0/0 0/0# of Parcels acquired by admin 0 0

0 0/0 0/0 0/0# of Parcels acquired voluntarily 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$10,295,000.00

NSP Only - LH - 25% Set-Aside General Services Administration

Total Projected Budget from All Sources

Match Contributed

$10,295,000.00

N/A

$0.00

$0.00

$10,295,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0002SA

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$10,295,000.00

To Date

10/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/78# of housing units 0 0

0 0/78 0/0 0/78# of Households benefitting 0 0

Activity Description:

The acqusition and rehabilitation of multi-family housing for affordable rentals.

Location Description:

12801 NW 27 Avenue
12601 NW 27 Avenue
12501 NW 27 Avenue
12401 NW 27 Avenue

The County continues to work with developers to negotiate multifamily deals that will serve low income persons earning less
than 50% AMI.  This project has 78 units that will be set-aside for this clientele.  All other units will be affordable.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acquisition and Rehab of Multi-family housingActivity Title:

Project Number:

NSP-08-0002

Project Title:

Acquisition and Rehabilitation

$0.00$0.00General Services Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,050,729.20

Low/Mod General Services Administration

Total Projected Budget from All Sources

Match Contributed

$2,050,729.20

N/A

$0.00

$0.00

$2,050,729.20

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$2,050,729.20

To Date

07/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

Activity Description:

Acquisition and reahabilitation of multi-family units for affordable rentals.

Location Description:

815 West Lucy Street
Florida City, FL 33034

The County is concentrating many of its efforts on rental properties because that is where the greatest likelihood of expeditious
obligation lies.  The Board of County Commissioners approved an amendment to Implementing Order 2-11 (IO) revising some
of the program detail to provide flexibility in spending priorities.  The County is also submitting a substantial amendment to HUD
reflecting many of the changes necessary to keep the program fluid and ease some of the program requirements.  One of these
recommended changes involves funding to be shifted from one NSP activity to another strategy to accommodate the need. The
County is proposing to shift $11.315 million from various activities to support activities under multi-family acquisition and rehab. 
This project is the South Point Crossing project in the Florida City area.  This development has 123 units that will be available to
low-income families.  The project is in Florida City and is subject to substantial rehabilitation.

Activity Progress Narrative:

Acquisition and Rehab of Multi-family Rental UnitsActivity Title:

Project Number:

NSP-08-0002

Project Title:

Acquisition and Rehabilitation

$0.00$0.00General Services Administration



0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/35# of housing units 0 0

0 0/0 0/35 0/35# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$5,020,750.80

NSP Only - LH - 25% Set-Aside General Services Administration

Total Projected Budget from All Sources

Match Contributed

$5,020,750.80

N/A

$0.00

$0.00

$5,020,750.80

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0003SA

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$5,020,750.80

To Date

07/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/88# of housing units 0 0

0 0/88 0/0 0/88# of Households benefitting 0 0

Activity Description:

The acquisition and rehabilitation of multi-family housing for affordable rentals.

Location Description:

815 West Lucy Street
Florida City, FL 33034

The County continues to work with developers to negotiate multifamily deals that will serve low income persons earning less
than 50% AMI.  This project has 88 units that will be set-aside for this clientele.  All other units will be affordable.  The goal is
not to displace any of the residents.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acquisition and ehab of Multi-family housingActivity Title:

Project Number:

NSP-08-0002

Project Title:

Acquisition and Rehabilitation

$0.00$0.00General Services Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,000,000.00

Low/Mod Office of Community and Economic Development

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$5.71

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-D-0001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

06/01/2009

$5.71

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

Activity Description:

Demolition of blighted structures.

Location Description:

Throughout Miami-Dade County in the designated priority areas.

The County has established procedures for determining properties that may be eligible for demolition.  HCD has been working
with three (3) local municipalities (Opa Locka, South Miami and Florida City) to identify properties within the afore-referenced
jurisdictions and ensuring that the appropriate legal process is followed prior to demolishing the properties.  Currently there are
66 units that are in some part of the demolition process.  It is expected that 112 units will be demolished. 
 
The County has received approval by HUD to demolish an old public housing building that has been blighted for a while. 
Removal of this structure will be beneficial to the community by getting rid of a structure that has been an
&ldquoeyesore&rdquo within that community.  The County is expected to redevelop the site.  This process should be completed
by June 30, 2010.  The demolished units will be replaced by new construction units aimed at serving low-income families.

Activity Progress Narrative:

Demolition of Blighted StructuresActivity Title:

Project Number:

NSP-08-0003

Project Title:

Demolition

$0.00$0.00Office of Community and Economic Development



0 0/0 0/0 0/80# of housing units 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,150,000.00

Low/Mod Miami-Dade Public Housing Agency

Total Projected Budget from All Sources

Match Contributed

$2,150,000.00

N/A

$0.00

$0.00

$2,148,500.00

$1,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

03/23/2009

$1,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/236# of housing units 0 0

0 0/59 0/177 0/236# of Households benefitting 0 0

Activity Description:

Redevelopment activity that includes the construction of the public infrastructure for the HOPE VI project. These are the 59 set-
aside units for families at 50% AMI and below.

Location Description:

HOPE VI site at the former Scott/Carver public housing site in the Liberty City/Model City area.

The County has obligated funding in the amount of $8.6 million under this strategy as was initially intended in the original Plan. 
Funding was allocated to support public infrastructure for the development on the HOPE VI site.  HCD staff worked diligently
with the Miami-Dade Public Housing Agency to specify roles and responsibilities relative to this activity.  An Agreement has
been executed with the Housing Agency and HCD will monitor the redevelopment process moving forward.  Development
efforts are underway.  The initial draws have been received.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Multi-family HOPE VI new rental unitsActivity Title:

Project Number:

NSP-08-0004

Project Title:

Redevelopment of Vacant Land HOPE VI Project

$1,500.00$0.00Miami-Dade Public Housing Agency



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$6,450,000.00

Low/Mod Miami-Dade Public Housing Agency

Total Projected Budget from All Sources

Match Contributed

$6,450,000.00

N/A

$0.00

$0.00

$6,449,350.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

03/23/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/177# of housing units 0 0

0 0/0 0/177 0/177# of Households benefitting 0 0

Activity Description:

Redevelopment activity that includes the construction of public infrastructure for the HOPE VI project for the development and
new construction of affordable housing.

Location Description:

HOPE VI site at the former Scott/Carver public housing site in the Liberty City/Model City area.

The County has obligated funding in the amount of $8.6 million under this strategy as was initially intended in the original Plan. 
Funding was allocated to support public infrastructure for the development on the HOPE VI site.  HCD staff worked diligently
with the Miami-Dade Public Housing Agency to specify roles and responsibilities relative to this activity.  An Agreement has
been executed with the Housing Agency and HCD will monitor the redevelopment process moving forward.  Development
efforts are underway.  The initial draws have been received.

Activity Progress Narrative:

Multi-family HOPE VI new rental unitsActivity Title:

Project Number:

NSP-08-0004

Project Title:

Redevelopment of Vacant Land HOPE VI Project

$0.00$0.00Miami-Dade Public Housing Agency



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,500,000.00

Low/Mod Office of Community and Economic Development

Total Projected Budget from All Sources

Match Contributed

$2,500,000.00

N/A

$0.00

$0.00

$2,548.00

$2,548.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E1-0001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

07/01/2009

$2,548.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/20# of housing units 0 0

0 0/20 0/0 0/20# of Households benefitting 0 0

Activity Description:

Redevelopment of vacant land for multi-family rentals.

Location Description:

Northwest 62nd Street and 23rd Avenue.

Approximately $5 million was earmarked to support this strategy.  The County is currently in negotiations with a developer to
construct approximately 40 units of affordable rental housing in the expanded HOPE VI area.  This new construction would take
place on county-owned property and once completed, units would be made available for rental to low- and moderate-income
households.  Once the logistics are concluded, the cone of silence will be lifted and the County will be in a position to obligate
the funding.  This is expected to happen no later than early May 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Multi-family Expanded H6 Area new rentalActivity Title:

Project Number:

NSP-08-0005

Project Title:

Redevelopment of Vacant Land Expanded H6 Area

$2,548.00$0.00Office of Community and Economic Development



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$6,220,720.00

N/A Office of Community and Economic Development

Total Projected Budget from All Sources

Match Contributed

$6,220,720.00

N/A

$0.00

$0.00

$6,220,720.00

$595,573.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-Z-0001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/09/2013

$0.00

To Date

09/29/2008

$380,479.00

Expended CDBG DR Funds

Responsible Organization:

$182,773.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration and Planning.

Location Description:

Miami-Dade County.

The County also continues to work with its Consultant to ensure that all federal program compliance parameters are met. 
Additional training is contemplated for the staff that works with the program.  More staff is touching the NSP program then was
originally determined.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Administration and PlanningActivity Title:

Project Number:

NSP-08-0006

Project Title:

Administration

$595,573.00$182,773.00Office of Community and Economic Development



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail


	Title
	Title
	Title

